OFFICE OF THE EXECUTIVE ENGINEER, PWD., MALAPRABHA DISTRIBUTARY DIVISION, NAVALGUND.

Brief Tender Notification No. 3 1969-70, dated 5th September 1969.

No. MDD/DB-1/BTN/69-70/4261-76. Sealed item rate/percentage tenders in duplicate in the prescribed form with name of work on the cover are invited from the registered contractors in Mysore Public Works Department for the following works and will be received by the undersigned up to 4-00 P.M. on 6th October 1969. The tenders will be opened on the same day, if possible in the presence of the tenderers or their authorised representatives who choose to attend. The blank tender forms will be sold in the office of the undersigned on all working days from 27th September 1969 to 4th October 1969. The competent authority reserves the right to reject any or all the tenders without assigning reasons. The time limit shown herein is excluding monsoon period from 15th June to 15th September. The E. M. D. shall be credited into the treasury and challan thereof be enclosed to the tender. In lieu of challan Deposit at call receipt issued by the Schedule Bank may be furnished. Cheques or Demand Draft will not be accepted. Further information if required, may be had in the office of the undersigned during working hours.

Sl. No.	Name of work	Item Rate/ Percentage.	Approximate Estimated Amount put to tender.	E. M. D.	Time limit for completion.	Cost of blank tender forms (not refundable) 3% S. T. (Rs. 5 extra if by post).	Class of contractors who can tender.
1	2	3	4	5	6	7	8
			Rs.	Rs.		Rs.	
1	Earth work and masonry works etc., thereon in 0 to 1.6 K. M. of Distributary block No. 15 under Nargund Branch Canal.	Item Rate	1,90,500	4,800	12 Months	20—60	Class III & above
2	do 1.6 to 3.2 K.M. do	do	1,53,000	3,900	do	do	do
3	do 3.2 to 4.8 K.M. do	do	1,21,600	3,100	9 months	do	do
4	do 4.8 to 6.4 K.M. do	do	1,14,700	2,900	do	do	do
5	do 6.4 K.M. to 8.0 K.M. do	do	1,07,100	2,700	do	do	do
6	Earth work and masonry works etc., thereon in 8.00 to 9.6 K.M. of Distributary block No. 15 under Nargund Branch Canal.	do	83,700	2,100	do	10—30	do Class IIA & above
7	do 9.6 K.M. to 11.2 K.M.	do	90,600	2,300	do	do	do
8	do in 11.2 K.M. to 12.8 K.M.	do	19,200	500	6 Months	do	Class IV & above
9	Constructing rapid in K.M. 1.6 to 3.2 block No. 12 under N. B. C.	do	1,25,000	3,200	12 Months	20—60	Class III & above
10	Construction of superpassage at Ch. 3+4100 on block No. 12 under Nargund Branch Canal.	Percentage	13,000	330	4 Months	10—30	Class IV & above
11	Construction of superpassage at Ch. 3+1,000 on block No. 12 under Nargund Branch Canal.	do	17,300	440	6 Months	do	do
12	Construction of superpassage at Ch. 4+950 on block No. 12 under Nargund Branch Canal.	do	10,000	260	4 Months	do	do
13	Construction of C. T. Cum superpassage at Ch. 4+1600 on block No. 12 under Nargund Branch Canal.	do	13,700	350	do	do	do

V. B. RAMDURGKAR,
Executive Engineer.

1457

6—3